

DEHCHO PROCESS WORKPLAN 2011-2012 -

Proposed Schedule: May 10- 12 - Ottawa
May 31- June 2 - Yellowknife
June 22- 23 - Video conference

May 1 - 2011

Main Table: Ottawa

Updates: LUP, ADK Overlap, KFN, Pollard, Parks, LTC

Ongoing Chapters:

- Harvesters compensation
- Taxation
- General Provision
- Certainty
- Definitions
- Adoption
- Wildlife Harvesting -

General Discussion: Land Use Plan
Community Governance/Dehcho Gov't

May/June 2011 - Yellowknife

Updates: LUP, ADK Overlap, KFN, Pollard, Parks, LTC

On going Chapters:

- Harvesting Chapters: Migratory Birds - finalize
- Plant Harvesting - finalize
- Tree Harvesting - finalize

- Treaty Benefits
- Community Gov't/Dehcho Gov't
- Adoption
- Social Housing
- Child and Family Services
- Culture, Language and Heritage Resources
- Definitions
- Economic Measures
- Wildlife Harvesting

General Discussion: Land Use Plan



June 22 – 23 2011 - Video Conference

Updates: LUP, ADK Overlap, KFN, Pollard, Parks, LTC

Ongoing Chapters:

- Eligibility and enrollment
- Dispute Resolution
- Expropriation
- Education: K-12
 - Adult
 - Post Secondary
 - Early Childhood
- Culture Language Heritage Resources
- General Provisions
- Certainty
- DCRMA

General Discussion: Land Use Plan

September 13 – 15 2011 Trout Lake

Updates: LUP, ADK Overlap, KFN, Pollard, Parks, LTC

Ongoing Chapters:

- Taxation
- Education: K-12 -finalize
 - Adult - finalize
 - Post Secondary - finalize
 - Early Childhood - finalize
- Treaty Benefits
- Dispute Resolution
- Expropriation
- Land Use Plan
- Community governance
- Definitions
- General Provisions

General Discussion: Community Lands
Implementation Plan
Land Withdrawals
Fishing Harvesting



October 11, 12, 13 2011 Video Conference

Updates: ADK Overlap, KFN, Pollard, Parks, LTC

Ongoing Chapters:

- Wild harvesting - finalize
- Dispute Resolution - finalize
- Expropriation - finalize
- Eligibility and Enrollment - finalize
- Fish
- Finance - financial arrangements

- Community Governance
- Community lands
- Culture, Heritage and Language
- DCRMA
- LUP
- Dehcho Government
- Dehcho Constitution

General Discussion: Implementation Side Table

November 15, 16 ,17 2011 Ft Simpson

Updates: ADK Overlap, KFN, Pollard, Parks, LTC

Ongoing Chapters:

- Social Housing
- Child and Family Services
- Income Assistance
- Culture, Language and Heritage Resources
- Definitions
- Economic Measures
- LUP
- Community governance
- Community Lands
- Treaty Benefits

General Discussion: Parks
Justice

December 13, 14, 15 2011 - Edmonton

Updates: ADK Overlap, KFN, Pollard, LTC



Adoption - finalize
Social Housing - finalize
Child and Family Services - finalize
Income Assistance - finalize
Language Culture and Heritage
LUP - finalize
DCRMA
Parks
Dehcho Government
Dehcho Constitution

General Discussion:
Dehcho Ndehe Lands
Financial Compensation
Implementation Plan



January 17, 18, 19 2012- Video Conference

Updates: ADK, Overlap, KFN, LTC

Ongoing Chapters:

Treaty Benefits - finalize
Economic measures
Parks - finalize
General Provisions
Certainty
Dehcho Ndehe Lands
Dehcho Government
Community Governance
Community Lands



February 14, 15, 16 2012 – Ft Providence

Updates: LUP, ADK Overlap, KFN, Parks, LTC

Ongoing Chapters:

Dehcho Ndehe Lands - finalize
Dehcho Government - finalize
Economic Measures
Community Governance
Community Lands
Language Culture and Heritage
Financial Compensation

Financial Compensation

Implementation Plan: creation of side table

March 22, 23 ,24 2012 Yellowknife

Updates:

Ongoing Chapters:

- DCRMA
- Community Governance - finalize
- Community Lands - finalize
- General Provisions - finalize
- Certainty - finalize
- Language Culture Heritage
- Definitions



April 16, 17 18, 2012 Ottawa

Updates:

19 20


Ongoing Chapters:

- Language, Culture, Heritage
- Fish
- Taxation -finalize
- Financial Compensation -finalize
- Definitions
- DCRMA



May 15, 16 ,17 2012 Hay River

Updates:

Ongoing Chapters:

- Economic measures - finalize
- General Provisions - finalize
- Definitions - finalize
- DCRMA

General Discussion: Translation of AiP - Dene, French
Communication Plan - Simple language versions

June 12, 13, 14 2012 Video Conference

Updates:

Ongoing Chapters:

Language, Culture, Heritage - finalize
Fish - finalize
Implementation Plan
DCRMA

General Discussion: outstanding issues

September:


Review of AiP draft - minor revisions as required
Communication Strategy
Scheduling of Tripartite community visits

October: Ratification Processes
Initialing by Chief Negotiators
Communication Strategy

November: Special Assembly for DFN to approve AiP

December - March - internal work on Dehcho Constitution and Community Constitution

Signed:



Georges Erasmus
Chief Negotiator
Dehcho First Nations

Signed:



Eric Poirier
Chief Negotiator
Canada

Signed:



Steve Iveson
Chief Negotiator
Gov't NWT